
.FR~' : BOSSERT MFG PHONE NO. 3157341322 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. BEADING 

Date: February 16, 1998 

Subject: 

From: 

To: 1. Fox. EPA 
R. Sa1lde, EPA 
B. Bellow, CPA 
R. cahill, EPA 
O. Zachos, EPA 
1. Yu. EPA 
J. Rotola. EPA 
ERRO. WuhinJton (E-Mail) 
M. O'Toole, NYSDEC 
J. uurnin, NYS1)OC 
J. Reagan. NYSDEC 
E. 1Wma, City ofUtlca 
S. Boeh1ert. U.S. CoD8fC33, 23rcl District 
R. Meler, State Seoate, 47th District 
R. Destito, State Assembly, 116th District 
R. Eannace, County of 0Deida 
START 

POLREP NO. 17 

II. BACKGROUND 

Site No.: 
Delivery Order No .: 
Rs:~pvWIC:: AuLhoril)l: 
ERNS No.: 
CERCUS No. : 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

!;7 

2101m-olO 
CER.CLA 
NIA 
NYDOO2249563 
Non-NPL 
Approved on 9126197 
9/30/97 
N/A 
N/A 
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111. 
• • • , ~ .. .. ' , • - I' • .'. . ( . , 

SITE INFORMATIOl\ :; . ' " '; \) .:: "', . 

A. Ineldent CateaO!:y 

CERCLA incident cateaory: Tnactive Prntlnr.rion Fac.ility 

B.SH, DCKdpdoD 
.~ . ' :. - ". . ... ' . . _.. 

"[be Bossert Manufacturing Site (site) is an abandoooo },!.(w:!uction facility located at 
1002 Osweao Street in the City of tJnca. 0neid~ r.Qlllli)" New Yorl::. The Bo~~ert 
facility was used for the stamping,. weldment, and fahci(:iltion of sheet metal items 
such as broke backin& platc3 and 511:c1 floor gra~5 fr~", 1896 Ulllil lhe mid-1980·s. 
During its operation, PCB oils were utilized in transforo",r.,"s and in hydraulic presses 
used in the manufacruring process. As a result of pasllllHnufacturing practices and 
salvage operations at the site. interior SUffaces on flool1l and walls of the f~ciliry, as 
well as machinery and other structute~ ..yithin thebuiloinS, became contaminated 
with PCBs. ", ; . , 

CERCLA t'Unds have been IICtivated to abate the lhrt'HI to puhlic safety and the 
environment. Activity will include the otJ-site dispuSllII~'f RpproxilTunely 3.500 cuhic 
yards of PCB contaminated g~bris, " asbeStos abatement. decontamination of 
mechanical and hydraulic; presses;~ and" the pa~tioJ dcm'Jlilionlahoring of a building . 

. ~ . i .. 
Por a more detailed descrtptlon, ~ Polrep No.-l(lni~) , 

" 

IV. RESPONSE INFORMATION ,-

-'. 
.'!" ' 

., 
-. " 

A. Situation 
, 

1. Removal Actions to Date . ~1 '." 

2/9198 • 2/H/98: On February 12. four roll-off boxes of ~B Wnf"min2to!d d~1)ri6 
totalling 100 cubic yards were transported off site and disposed of at a permitted 
landfill. To dato::, 53 l"ull-oCf bUAC::; uf wiUI a wmbiIl"'U' vl,lume of 1,370 cubic yarOs 

- , .• - . t. , 

have been shipped off the site. " 
.; :r 

ERRS C'.onrinnpi1m ptaCf' scrap metal into roll-off oh.omp~I"'rs for salyaging. Dllring 
this work week, one roll'Off dumpster of scrap metaJ Y'as ship~d off site for 
salvaging to rec:ovcr funds, w~ch will be readminiMo.': .. t:.1.~ h!lO d,c ERRS prujC:<;l 
ceiling. . ~. i '. ". , 

" : " -~.~ 

USA Remediation· Services (asbestos abatement "slIbo """;rac(or) continued with 
asbestos abatement activity .. 'Abatement took place iII 'Area~ 7, 1 ~, 13, 15, 10, and 1 
during this work week. BIldground nir snmples we~"nnl1"ctcd in c~ch area prior to 
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~ 

any asbestos being addressed. Continuous work area air sampling took place durilJi 
all abatement activity . Final cleanu~ air sample., were collected after work was 
completed. Clearance air sample laboratory resull~ will determine if additional 
abatement is required in any panicular area. 

2. Enforcement 

The PRP Search for the site has been initiated aD.(I enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PC'R <,ontaminated debris, kiln 
dust, and carbon powder during !be week of February 16. Asbestos abatement 
activity will also continue d~ this week. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF FEBRUARY 16, 1998 .. 

.. 

VI. 

PCB 

ERRS COOIractor 
START Contractor Costs 
lnuamural Costs 

TOTAL 
Project Ceiling 
Percent of Project FUDds Remajning 

$ 

$ 
$ 

2,488,195 
156.162 
2:50 OlS 

2.894,372 
5.990,000 

S1.7% 

The above accounting of expenditures is an estimate based on fll:uces known 10 the OSC at 
the time this report was written. The cost accounting f'\'ov~.k"} in this report does not 
necessarily repreeent an eurt monetary figure which the gO,,,,nlUlent may include in tIIIy 
claim for cost recovery . 

DISPOSITION OF WASTES 

Contaminalcd t ,370 cu. yds. COlllOlidaled 8< LandfiUed ~h.mical Wl\~e Management 

(YN3017) dobri. Covorod Model CIt)'. NY - .. ~- . . _ -" ... --
: PCB Kiln dust &. 339 tons Consolldaled 8< LandflUed Chemical Wa.\le Manaaemcn! 

carbon Model CitY. NY 
- . .. .. _. ..• --
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. " i 

VIT. SALVAGEABLE MATERIAL-' -. , 

• This table ",ill be updated QS recovered f'urida arc received from Uni'ver~al Empiu, Salvaging 
Company . 

. vm. ASBESTOS ABATEMENT 

19 

18 

9 

7 
• I,. 

II , 

BackaroWld air 

Background air 

air 

asbestos removal, cl •• ranco. ~~S""'Pling 

asbestos removal, clearance .iI ':':.:~~~--1-

asbestos removal, clearance..!i' ',,,,,plinll: __ -+_ 

BackgroWld air sampllua. asbestos removal, clearanc,:!~ Sll!JJjl~~_-l 

air asbestos removal. clear~ ait..:"'..::;..:,!.:.,:pl::.ill::lI:.....-_-f __ . 

100 

100 

,100 

100 

100 

100 

100 

100 

100 

100 l ___ ~13!.... __ L __ ~~~~.!1Il~' ~~~~as~besto~~,~~~~c~lear~an~c:~ ai, .~, .. pUU& - .. . ---
15 . air ubestos removal, clear~c:.E: aiJ ~~.I.,,"I • .plin:· 100 

IL_.-:I~O!...._~~~_B!ac~lcjr~ouncI~~!:..:~~~~~~r~e~"':!o~val. clearance air .. m,~.g .. 100 

l. __ l,, __ J,, __ ..!:;::A:.l~~~:=~:ie~g~~~~ctearilll~e .Ir n'.up~,-·~ __ ,--_ .... 
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